

Project Timeline: Island Park Softball Field Reconditioning:

<i>Activity</i>	<i>Time</i>	<i>Date</i>
RFP Released		June 12, 2015
Optional Pre-Bid Meeting*	1:30 p.m. @ Park	June 23, 2015
Submission deadline and bid opening	1:30 p.m. City Hall	June 30, 2015
City Commission Review/Approval		July 13, 2015
Contract Awarded		July 15, 2015
Work Could begin		July 20, 2015
Project Complete by		October 31, 2015

*Pre-bid meeting will be held at project site located at Island Park, 331 Main Street.