

Project Timeline Island Park and Horizon Park Infield Reconditioning:

<i>Activity</i>	<i>Time</i>	<i>Date</i>
RFP Released		May 1, 2015
Mandatory Pre-Bid Meeting*	1:30 p.m. @ Park	May 12, 2015
Submission deadline and bid opening	1:30 p.m. City Hall	May 19, 2015
City Commission Review/Approval		June 8, 2015
Contract Awarded		June 10, 2015
Work Could begin		August 17, 2015
Project Complete by		September 11, 2015

*Pre-bid meeting will be held at project site located at Island Park, 331 Main Street.