



# City News

Contact: Tracy Burton  
Communications Director  
P: 989-779-5322  
[tburton@mt-pleasant.org](mailto:tburton@mt-pleasant.org)

## 2014 Construction Project Update

Various construction projects are in progress throughout the City including the following:

**Broadway Street** - Crawford Contracting, Inc. began reconstruction work on Broadway Street, between Bradley and Harris Streets, in mid-June. The water main is also being replaced. Work is scheduled for completion by the end of August.

**Franklin Street** - Franklin Street reconstruction including a new curb and gutter began in early July. Central Michigan Contracting is doing the work, which is scheduled for completion by the end of August.

**Center Street** – Street reconstruction including new curb and gutter has begun on Center Street. Malley Construction is doing the work, which is scheduled for completion by the end of August.

**Pedestrian Streetlights** – The pedestrian streetlight installation project on Washington Street, between Bellows and High Streets, was completed May 1 by J. Ranck Electric.

**Sidewalk (New and Replacement)** – In May, Isabella Corporation began installing new sidewalk to fill gaps in the existing walking routes throughout the City. All sidewalk work is expected to be completed by mid-August.

**Asphalt Crack Sealing** – Scodeller Construction will be applying crack sealing to various City streets beginning mid-August. This preventative maintenance process will be completed by the end of August.

**Asphalt Overlays** – From August 25 – 27, Pyramid Paving Company will be applying an asphalt overlay to the following City streets:

- Michigan – Bradley to dead end
- Arnold – Gaylord to Bellows
- Bruce – Harris to Henry
- Cooley – Broadway to dead end

- Franklin – Andre to Lincoln
- Glen – Crescent to Preston
- Kinney - Andre to High
- Pennsylvania – Harris to Henry
- Robert – Harris to Henry
- Sansote – May to dead end

This maintenance and preservation technique is used to restore deteriorated pavement surfaces.

**Sewer Main Relining** – This project, which consisted of relining sanitary sewer mains in various locations throughout the City, was completed by Insituform Technologies. Relining of a number of failing concrete sanitary sewers is planned each year to maintain the integrity of the collection system.

**Manhole Rehabilitation** – The storm manhole rehabilitation project is an annual improvement project. This method improves the structural integrity and longevity of the manholes at a much lower cost than replacement. This work was completed by Culy Contracting.

**Mission Street Connector** – Malley Construction began work on the Mission Street Connector to East Campus Drive on August 11. The project is located between the Special Olympics building and Chippewa Lanes. Work is slated to be completed by the end of September.

**Storm and Sanitary Sewer Cleaning and Televising** – On August 18, Terra Contracting began televising and cleaning sewer mains. Most sanitary and storm sewer mains installed or rehabilitated prior to 1993, will be televised through this project, which is scheduled for completion by Dec. 31, 2015.

**Pavement Markings** – Pavement markings of City streets will be completed in September.